

Piedmont Natural Gas Projects

February 2017

Line 24 Replacement - Notice to Proceed 1/30/17
- Bid Opening in December 2017
- Start Construction on March 2018

Line 24 Recoat – reclaiming ROW now and beginning work

Rectifier replacement – Merry Lane in the next couple weeks

Reroute for the DOT 264 bypass – Line 14 & 400 & 401 is in process now (about 6 spots to lower or reroute)

Remove casing: on Line 214 near 264 Alt

COORDINATION MEETING NOTES PUBLIC WORKS DEPARTMENT

February 14, 2017

Projects Under Construction

1. Green Mill Run Greenway (GMRG); from Charles Blvd to Evans Park – Lynn Raynor
 - a. Complete
 - b. Electric – need 3 street lights reinstalled on Sulgrave
 - c. Water – need blow off on Sulgrave adjusted
2. Intersection Pedestrian Improvements – Scott Godefroy
 - a. 15 intersections around Greenville
 - b. NCDOT handling ped signal improvements
 - c. One intersection remains
3. 2016 Bond Street Repairs, Phase 1 (Arlington from Heart to Memorial)
 - a. Complete except final thermoplastic
4. King George Bridge Replacement – Lynn Raynor
 - a. TA Loving
 - b. Working on end bents

Projects Recently Advertised

1. 2016 Bond Street Repairs, Phase 2 (Arlington from Red Banks to Firetower) – Lynn Raynor
 - a. Contract awarded to ST Wooten Corp.
 - b. Work will proceed in Spring when nighttime temps rise

Projects in Design/Upcoming Projects

1. 2017 Street Resurfacing Contract – Craig Midgett (will be CEI)
 - a. Advertise Feb. 15th
 - b. Council award in April
 - c. NTP in May
2. South Tar River Greenway Phase 3 – First Street Place to Moye Blvd – Lynn Raynor
 - a. Working on 4th round of comments from CSXT
 - b. Tentative Construction award March-April 2017
3. Safe Routes to School-Craig Midgett
 - a. Completed review of 90% plans
 - b. ARK Consulting coordinating with utilities
 - c. Currently working on easement acquisition
4. W. 5th Street Gateway – Lynn Raynor
 - a. Currently working on easement acquisition
 - b. Construction depends upon completion of acquisition
5. Arlington Bond Project Phase 3
 - a. Hooker to Red Banks, Full Depth Reclamation?

SUDDENLINK

2/14/2017

<u>WF</u>	<u>NBR</u>	<u>Type work</u>	<u>Status</u>
Y	Holly Ridge	New Build Residential	Pending approval
Y	Dunhagen	New Build Residential	Pending approval
Y	Ayden Golf Club Road	New Build Residential	Pending approval
Y	Copper Creek	New Build Residential	Pending approval
Y	Black Jack North G224	New Build Residential	Pending approval
Y	Black Jack North G231	New Build Residential	Pending approval
Y	Berkley Apartments 10-13	New Build Residential	Pending approval
Y	Cambria	New Build Residential	Pending approval
Y	Teakwood Green	New Build Residential	Pending approval
Y	Crimson Drive	New Build Residential	Pending approval
Y	Flora Drive	New Build Residential	Pending approval
Y	Reedy Branch 6207	New Build Residential	Pending approval
Y	603 Mill Run Road	New Build Residential	Pending approval
Y	Twin Lakes Campgrounds	New Build Residential	Pending approval
Y	Glen Castle @ Irish Creek	New Build Residential	Pending approval

<u>IM</u>	<u>Type work</u>	<u>Status</u>	
Y	US 17 Fiber Ring	Fiber repair	splicing
Y	Reedy Branch Rd	Forced relocate	Pending
Y	10th St Connector @ Bridge	Forced relocate	Pending
Y	Collage View	Wreck out	Pending
Y	Wimbledon	Forced relocate	Pending
Y	GTAC	Forced relocate	Pending
Y	Old River Road	Fiber repair	Pending
Y	Lt Hardee Rd 2122	Cable Replacement	Completed
Y	11th St Apartments	Forced relocate	splicing
Y	Eastern Pines	Cable Replacement	Completed
Y	Norris Store Road	Fiber repair	Pending
Y	Dickerson Avenue	Forced relocate	Pending
Y	Fire Tower Road	Forced relocate	Pending
Y	South West By Pass	Forced relocate	Pending
N	E 10th @ Portertown	PCO	Completed
N	Stutz St 205	PCO	Completed
N	2909 S Memorial Dr	Coax Repair	Completed
N	Church St @ G135	PCO	Completed
N	Kristin Dr	rework PS	WIP
N	Hwy 43 1439	WO PS	Completed

GREENVILLE UTILITIES COMMISSION

~ Electric Department Work Progress ~

February 2017

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Firetower Animal Clinic (Bayswater Rd)	Install UG Primary, Transformers and Secondary	<i>Continues</i>
Dickinson Ave (DOT Project)	Maintenance & Relocation of Facilities	<i>Continues</i>
Tenth Street Connector	Install UG Primary & Transformers	<i>Continues</i>
South Bypass Loop	Install OH Primary & Transformers	<i>Continues</i>
Mayne Pharma	Install UG Primary & Transformers	<i>Continues</i>
Old Pugh's Lot/Uptown	Install UG Primary & Transformers	<i>Continues</i>
Publix	Install UG Primary & Transformers	<i>Continues</i>
ALDI	Install UG Primary & Transformers	<i>Continues</i>
LIDL	Install UG Primary & Transformers	<i>Continues</i>
Blackwood Ridge	Install UG Primary & Transformers	<i>Continues</i>
The Arbors Apartments	Install UG Primary & Transformers	<i>Continues</i>
Lynndale East (Sec 4 Phase 2)	Install UG Primary & Transformers	<i>Continues</i>
Brook Valley Subdivision	Cable Replacement	<i>Continues</i>
Taft/Ward 10th Street	Remove OH Primary	<i>Beginning Soon</i>
Wal-Mart	Install UG Primary, Txs and Generators	<i>Beginning Soon</i>
Robert Little Rd (DOT Project)	Drain Tile Replacement	<i>Beginning Soon</i>
NC 33E (DOT Project)	Drain Tile Replacement	<i>Beginning Soon</i>
Brook Hollow Sec 4, Ph. 2	Install UG Primary & Transformers	<i>Beginning Soon</i>
Alton Village Subdivision	Install UG Primary & Transformers	<i>Beginning Soon</i>
Brandy Creek Subdivision	Install UG Primary & Transformers	<i>Beginning Soon</i>
Arbor Hills Subdivision	Install UG Primary & Transformers	<i>Beginning Soon</i>

2/14/2017

GREENVILLE UTILITIES COMMISSION

Water Resources Department Work Progress

February 2017

WATER RESOURCES DEPT. PROJECTS:

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
River Bluff Dr.	Install inline valves	1 day
10 th St. Connector	Valve installs & drops	2 Months
GTAC	Install valves/thrust blocking	3 days
Rehab sewer mains & services	About Town	1 month

DEVELOPER PROJECTS:

Projects Approved for Construction:

Arbor Hills Phase 5 (UC)
Blackwood Ridge Phase 1 (UC)
Brook Hollow Sec. 4 Ph. 2 (UC)
Centre Court (UC)
ECU-Student Union (UC)
Fairfield Inn (UC)
Firetower Commercial Lot 4 (UC)
FP Dickinson
Glen Castle at Irish Creek
GTAC (UC)
Hardee Junction (UC)
Humber Drive
Langston West 8 & 9 (UC)
LiDL (UC)
Lynndale East Section 4, Phase 2 (UC)
Mill Creek Phase 2 (UC)
Parkside Bluffs (UC)
Publix (UC)
Sagewood (UC)
South Pitt Street (UC)
Taft Ward Student Housing Sewer (UC)
The Salvation Army
The Arbors (UC)
UHAUL (UC)
Vidant Cancer Center (UC)

Projects Completed & Accepted by GUC:

Whitley Drive Sewer
Greenbrier Section 1
South Greenville Rec Center
Parkers BBQ
Mayne Pharma

GREENVILLE UTILITIES COMMISSION

Gas Department Work Progress

February 2017

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Sugg Pkwy – Mayne Pharma Generator & Building	Install 6" PE Gas Main	4 Days
Sullivan Drive – Upgrade	Install 6" PE Gas Main	4 Days
Mayne Pharma Generator – Martin Luther King, HWY	Install 2" PE Gas Main	2 Days
Greenville Blvd and Williams Road (DOT)	Relocate 2" PE Gas Main	2 Days
Publix – Greenville Blvd	Install 2" PE Gas Main	3 Days
Mobley's Bridge Road	Install 4" PE Gas Main	4 Days
Brandy Creek South – Ph 2 (Greenville)	Install 2" PE Gas Main	5 Days
Greenville Housing Authority	Remove Master Meters	6 Days
CONTRACTOR PROJECTS		
Southwest Bypass	Relocate existing facilities	40 Days
ON HOLD PROJECTS		
E Wright Rd. – (Greenville) Phase 2	OB Replacement Project	10 Days
Colonial Heights – (Greenville) Phase 3	OB Replacement Project	20 Days
6" Service Tap Replacement Project	Replace Leaking Taps	365 Days
About System	Replace White Bottom Valves	Until Complete

Pitt County

February 2017



Brown Mountain Overlook



A graphic featuring a man in a suit and red tie pointing at a blue hexagon with the text 'business analytics'. The background is a dark blue grid of hexagons with various business icons. The man's hand is in the foreground, pointing towards the hexagon. The overall theme is business and technology.

business analytics

North Carolina 811
www.nc811.org



Locate Requests & Transmissions

Jan. 2017 vs 2016

Tickets

2017: 147,568

2016: 122,523

Difference: +20.4%

Transmissions

2017: 834,883

2016: 651,388

Difference: +28.2%

YTD Totals 2017

Tickets: 147,568

20.4% over 2016

Transmissions: 834,883

28.2% over 2016

County Ticket Volume



County Ticket Volume

Jan stats compared with previous year



Work Days	Total Tickets	Avg Locates per Day
20	1562	78

Type Ticket							% Measured against Total Tickets					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL		% 3 HR	% CNCL	% NEW	% RXMT	% UPDT
2016	2	8	1013	8	261	1292	2016	0.8%	0.6%	78.4%	0.6%	20.2%
2017	5	23	1050	39	445	1562	2017	0.3%	1.5%	67.2%	2.5%	28.5%
+/- Var	150.0%	187.5%	3.7%	387.5%	70.5%	20.9%	Diff +/-	-0.4%	0.9%	-11.2%	1.9%	8.3%
			Locates per day			78						

County Ticket Volume

2017 Stats Compared with 2016



Work Days	Total Tickets	Avg Locates per Day
20	1562	78

	Type Ticket						% Measured against Total Tickets					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL		% 3 HR	% CNCL	% NEW	% RXMT	% UPDT
2016	2	8	1013	8	261	1292	2016	0.8%	0.6%	78.4%	0.6%	20.2%
2017	5	23	1050	39	445	1562	2017	0.3%	1.5%	67.2%	2.5%	28.5%
+/- Var	150.0%	187.5%	3.7%	387.5%	70.5%	20.9%	Diff +/-	-0.4%	0.9%	-11.2%	1.9%	8.3%
			Locates per day			78						


County Ticket Distribution

County/Place	01 Jan
PITT	1562
AYDEN	61
BELL ARTHUR	5
BELVOIR	4
BETHEL	9
CHICOD	21
FALKLAND	2
FARMVILLE	67
FOUNTAIN	4
GREENVILLE	1070
GRIFTON	34
GRIMESLAND	82
PACTOLUS	2
STOKES	10
WINTERVILLE	191

REMOTE TICKET ENTRY


Total Tkt Summary	147,568
In-House Tkt Summary	49,170
RTE Ticket Summary; incl. UL	98,398
RTE Ticket Summary; excl. UL	84,239
RTE % Volume; excl. UL	57.08%
RTE % Volume	66.68%

RTE Volume 2017 vs 2016



Damage Contact

When a utility is damaged, know who to contact in your area with the Damage Contact section of the app.



County Member Damage Notification Information

NORTH CAROLINA

County

Members Notified for County ALAMANCE

Code	Name	Damage Contact	Phone
ATT01	ATT/T (TRANSMISSION)	STUART HIGHTOWER	(803)929-1925
ATT312*	ATT/D (DISTRIBUTION)	ATT REPRESENTATIVE	(877)737-2478
CAR01	CARDINAL PIPELINE COMPANY	GAS CONTROL	(800)440-8475
CAR02	CARDINAL PIPELINE COMPANY	GAS CONTROL	(800)440-8475
CIS01*	HOTWIRE COMMUNICATIONS, LLC		
COB01	CITY OF BURLINGTON		
COB02	CITY OF BURLINGTON	DEAN COBLE	(336)516-6654
COP02	COLONIAL PIPELINE COMPANY	CONTROL CTR SENIOR CONTROLLER	(800)926-2728
COP05	COLONIAL PIPELINE COMPANY	CONTROL CTR SENIOR CONTROLLER	(800)926-2728
CPL10*	DUKE ENERGY	DUKE ENERGY REPRESENTATIVE	(800)452-2777
CPL30*	DUKE ENERGY	DUKE ENERGY REPRESENTATIVE	(800)452-2777
CTT02*	CTLCL-CENTURYLINK	GENERAL NUMBER	(800)788-3600
CTT11*	CTLCL-CENTURYLINK	GENERAL NUMBER	(800)788-3600
CTT12*	CTLCL-CENTURYLINK	GENERAL NUMBER	(800)788-3600
CVI04*	TIME WARNER CABLE	1 - TWC CALL CENTER	(855)261-9374
CVI04*	TIME WARNER CABLE	2 - HUNTER MAREADY	(910)742-8454



www.nc811.org/safe-digging-partner.html

2017 NC811 Fire Station Marquee Challenge



Enter to win \$1,000

NC Underground Damage Prevention Review Board Update

- Board meeting Quarterly
- 54 cases have been reviewed and letters have been sent
- Some quick stats:
 - Of 65 total complaints received, 54 have been reviewed by the Board
 - 33 were found to be violations
 - Of those 3 had fines recommended
 - 15 had either the wrong party identified or were missing critical information to make a determination
 - 6 were found to be not violations

NC Underground Damage Prevention Review Board Meetings

Located at: 2550 Operations Way,
Raleigh, NC



- April 18, 2017 - 10am to 4pm
- July 18, 2017 - 10am to 4pm
- October 17, 2017 - 10am to 4pm

NC811 Holiday Schedule

HOLIDAY	DATE	DAY OF WEEK
Good Friday	April 14	Friday
Memorial Day	May 29	Monday
Independence Day	July 4	Tuesday
Labor Day	September 4	Monday
*Veterans Day	November 10	Friday
Thanksgiving	November 23	Thursday
*Thanksgiving Day After	November 24	Friday
Christmas Eve & Christmas Day	December 25 & December 26	Monday / Tuesday
*Christmas Day After	December 27	Wednesday

All above holidays are excluded from the three working day notice. Denotes Observed Holidays. NC811 will be open to accept all locate requests on observed holidays. The observed holiday is excluded from the three working day notice as well.*

2017 NC811 Board Meetings



1Q17

April 21, 2017

Chetola Resort

Blowing Rock, NC

2Q17

July 21, 2017

The 1927 Lake Lure Inn and Spa

Lake Lure, NC



For booking info, contact Tonya Hargraves: tonya@nc811.org

2017 State UCC Meetings

March 14th, 2017
4211 Global Street
Raleigh, NC

**SC/NC Joint Utility
Coordinating
Committee Conference**
Wed, April 5, 2017 thru
Fri, April 7, 2017
10000 Beach Club Dr,
Myrtle Beach, SC 29572





Thank you for your time and attention.
You can get a PDF copy of this presentation
on www.ncucc.org



Use the UCC Issues form to voice your concerns
to both local and state level UCC meetings in North Carolina.
Available on both the NCUCC website and the NC811 app.