

County: P.H. Date: 12 / 12 / 2018

County: DAL

Date: 12 / 12 / 2018

[illegible]

COORDINATION MEETING NOTES

PUBLIC WORKS DEPARTMENT

December 12, 2017

Projects Under Construction

1. Town Creek Culvert – Lisa Kirby
 - a. Notice of Award provided 12/4/17
 - b. Schedule currently same as provided in Utility Pre-con

Projects Recently Advertised

2. 17-18 Stormwater On-Call – Victor Long
 - a. Trader Construction
 - b. Replacing in same trench
 - c. Executing contracts
 - d. Walking first 3 locations this week-Greenfield Terrace, Brookgreen Rd, and Hooker Rd.
 - e. Likely start after Christmas

Projects in Design/Upcoming Projects

1. South Tar River Greenway Phase 3 – First Street Place to ^{Nash St.} ~~Moye Blvd~~ – Lynn Raynor
 - a. Consultant working on changes to bid list to encourage more bidders
2. Safe Routes to School-Craig Midgett
 - a. Currently closing easement acquisition
 - b. Construction depends upon completion of acquisition – tentative April 2018
3. W. 5th Street Gateway – Lynn Raynor
 - a. Currently working on easement acquisition
 - b. Construction depends upon completion of acquisition
4. 2018 Street Resurfacing Contract-Lynn Raynor
 - a. Developed initial streets list
 - b. Street Maintenance inspecting stormwater pipes
 - c. GUC reviewing water/sewer
 - d. Tentative NTP May 2018
5. Arlington Bond Project Phase 3
 - a. Design proposals received
 - b. Firm to be selected prior to Christmas
 - c. Estimated construction Summer 2018
6. Atlantic Avenue Parking Lot – Scott Godefroy
 - a. West of GTAC
 - b. Design by ARK Consulting
 - c. Tentative Construction July/August 2018

GREENVILLE UTILITIES COMMISSION

~ Electric Department Work Progress ~

December 2017

INSTALLING UG PRIMARY & TRANSFORMERS (in progress)	
Tenth Street Connector South Bypass Loop(Transmission only) Discount Tire The Gathers (old Pugh's lot) <i>Salvation Army</i> <i>ECU Transit Depo</i> <i>1245 Sugg Parkway (Shell Bldg.)</i> <i>ECU- Student Union</i>	Brook Hollow (Sec 4; Ph. 3) Brandy Creek Subdivision Poplar Grove Subdivision (Sec. 3) <i>College View Apartments</i> <i>Sidewalk Group Apartments</i> <i>Kenilworth Subdivision</i> <i>Lynndale East (Sec. 4; Ph. 2)</i> <i>Savannah Place Sec 2 & 4; Ph. 1& 2</i>
** RED ITEMS ARE BEGINNING SOON **	

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Ignite Church	Add Primary & TX	Continues
Southside ECU Stadium	Duct Bank Install	Continues
1000 Staton Rd (Sunbelt)	Install TX & Secondary	Continues
Langston Farms (Sec 8 & 9)	Install Lights	Continues
Poplar Grove (Sec. 3)	Install new UG Primary & TX	Continues
Koinonia Christian Center	Install new UG Primary & TX	Continues
Brook Hollow (Sec 4; Ph. 3)	Add Primary & TX	Beginning Soon
University Edge Apartments	Add Primary, TX & lights	Beginning Soon
Proximity Apartments	Install new UG Cable & TX	Beginning Soon
Arbor Hills S/D (new section)	Install new UG Cable & TX	Beginning Soon
Dickinson Ave (DOT Project)	Maintenance & Relocation of Facilities	Beginning Soon
Allen Rd (DOT Project)	Relocating Poles	Beginning Soon
NC 11 & 43 N (DOT Project)	Relocating Poles	Beginning Soon
Taft/Ward - Tenth St Apts.	Remove OH Primary	Beginning Soon
Westhaven South Sec 2	Install new UG Primary & TX	Beginning Soon
Carmax	Install new UG Primary & TX	Beginning Soon

12/12/2017

GREENVILLE UTILITIES COMMISSION

Gas Department Work Progress

December 2017

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Cooper Street - Winterville	Install 2" PE Gas Main and abandon 6" PE Gas Main	2 Days
Boyd Street – Winterville Gas Main	Relocate 1,950' X 4" PE	15 Days
J C Galloway Road	Install 200' X 4" PE Gas Main	3 Days
Greenville Housing Authority	Remove Master Meters	6 Days
Brandy Creek Phase 4	Install 2" PE Gas Main	3 Days
Autumn Lakes – Robert Little Rd	Install 742' X 4" PE and 3,142' X 2" PE Gas Main	5 Days
Savannah Place	Install 2" PE Gas Main	4 Days
Summer Winds (Winterville)	Install 2" PE Gas Main	6 Days

CONTRACTOR PROJECTS

Thomas Langston Road (Improvements)	Install 8" PE Gas Main	30 Days
-------------------------------------	------------------------	---------

ON HOLD PROJECTS

E Wright Rd. – (Greenville) Phase 2	OB Replacement Project	10 Days
Colonial Heights – (Greenville) Phase 3	OB Replacement Project	20 Days
6" Service Tap Replacement Project	Replace Leaking Taps	365 Days
About System	Replace White Bottom Valves	Until Complete

GREENVILLE UTILITIES COMMISSION

Water Resources Department Work Progress

December 2017

WATER RESOURCES DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
River Bluff Drive	Install inline valves	1 day
10 th St. Connector	Valve/drop installs	1 week
GTAC	Replace sewer on Pitt & Clark	3 weeks
Town Creek Culvert	Install valves & thrust blocking	6 weeks ?
Rehab sewer mains & services	about town	1 month

DEVELOPER PROJECTS

Projects Approved for Construction

Audi of Greenville (UC)
Arbor Hills 6 (UC)
Berkley Phase 3 (UC)
Blackwood Ridge Phase 1
Carmax
College View Apartments (UC)
Discount Tire (UC)
ECU-Student Union (UC)
Fairfield Inn
GTAC (UC)
Lynndale East Section 4, Phase 2 (UC)
Meadow Woods (UC)
Mill Creek (UC)
Oxford Park (UC)
Proximity (UC)
Ronald McDonald House (UC)
Sagewood (UC)
Savannah Place Sec. 2 Ph. 1&2 (UC)
Savannah Place Sec. 4 Ph. 1&2 (UC)
Still Life
The Gather Uptown Apartments (UC)
The Salvation Army
University Edge (UC)
Vidant Cancer Center
Westhaven South Section 2 (UC)

Projects Completed & Accepted by GUC

ECU Clement Hall
ECU Faculty Way
Elmhurst School
Wirth Chiropractic
Center Court

December 2017

Pitt County



Happy Holidays

Statewide Ticket and Transmission Data

November: 2017 / 2016 Comparison

Tickets

2017: 145,407

2016: 155,645

Difference: -6.58%

Transmissions

2017: 820,084

2016: 886,584

Difference: -7.5%



Statewide Ticket and Transmission Data

Year-to-Date: 2017 / 2016 Comparison

Tickets

2017: 1,785,899

2016: 1,811,919


Difference: -1.4%

Transmissions

2017: 10,091,489

2016: 9,879,857

Difference: 5.7%



County Ticket Volume

November: 2017 Stats Compared with 2016



	Type Ticket					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL
2016	6	20	1030	13	495	1564
2017	12	27	1011	33	625	1708
+/- Var	100.0%	35.0%	-1.8%	153.8%	26.3%	9.2%
				Locates per day		90

County Ticket Volume

Year-to-Date: 2017 Stats Compared with 2016



	Type Ticket					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL
2016	79	204	12183	123	4573	17162
2017	103	236	13074	355	7033	20801
+/- Var	30.4%	15.7%	7.3%	188.6%	53.8%	21.2%
				Locates per day		91

County Ticket Distribution

County/Palce	11 Nov
PITT	1708
AYDEN	74
BELL ARTHUR	10
BELVOIR	3
BETHEL	9
CHICOD	9
FALKLAND	4
FARMVILLE	35
FOUNTAIN	8
GREENVILLE	1233
GRIFTON	39
GRIMESLAND	45
LAKE GLENWOOD	1
PACTOLUS	18
SIMPSON	11
STOKES	13
WINTERVILLE	196

Top 15 Callers-Pitt County

Rank	Name	Totals
1	E R LEWIS CONSTRUCTION	202
2	WILLIS CABLE CONSTRUCTION, INC	184
3	WILLIS CABLE CONSTRUCTION INC	168
4	GREENVILLE UTILITIES COMMISSION	151
5	S T WOOTEN CORP.	78
6	GREENVILLE UTILITIES COMMISSION	67
7	DEN UNDERGROUND	61
8	GREENVILLE UTILITIES COMMISSION	58
9	GREENVILLE UTILITIES COMMISSION	49
10	LEE ELECTRIC	29
11	LAMBERTS CABLE SPLICING, LLC	26
12	SEEGARS FENCE COMPANY	26
13	STALLINGS CO	19
14	DELCOR INC	19
15	MASTEC	19

Meetings



NC Underground Damage Prevention Review Board Meetings

**Located at: 2550 Operations
Way, Raleigh, NC.**

On the corner of Operations
Way and Westinghouse Blvd.

January 16, 2018
10am to 4pm



NC811 Board Meeting

4Q17

January 19th, 2018
Grandover Resort
Greensboro, NC

Holidays



Holiday	Date	Day of Week
Christmas Eve & Christmas Day	December 25 & December 26	Monday & Tuesday
*Christmas Day After	December 27	Wednesday
New Years Day	January 1	Monday

All above holidays are excluded from the three working day notice.

** Denotes Observed Holidays. NC811 will be open to accept all locate requests on observed holidays. The observed holiday is excluded from the three working day notice as well.*

2018 Rose Parade

January 1st, 2018
811roseparade.com





MOCK LINE STRIKE

Vinta
Celebrating

Career opportunities available at NC811

EDUCATION LIAISON FOR THE WESTERN REGION OF NORTH CAROLINA

The Education Representative is responsible for coordinating and promoting the use and growth of North Carolina 811, Inc. between non-member and member utilities and excavators and promoting public awareness and education concerning the use of NC 811.



Visit: <http://www.nc811.org/employment.html> to apply

How can an 811 liaison help you today?



Get a PDF copy of this presentation at www.ncucc.org

Use the UCC Issues form to voice your concerns to both local and state level UCC meetings in North Carolina. Available on both the NCUCC website and the NC811 app.

Like and follow us on:



facebook.com/nc811
twitter.com/NC_811

**SEE YOU
NEXT YEAR!**