

County: 24

**County:**

Date: 6/1/2019

[illegible]

# GREENVILLE UTILITIES COMMISSION

## ~ Electric Department Work Progress ~

June 2019

<u>IN PROGRESS</u>	<u>BEGINNING SOON</u>
Tenth Street Connector	Salvation Army
20/20 Vision Center	ECU Transit Depo
Sheppard Mill Rd Bridge ( <i>DOT Project</i> )	ECU Telecom
Greenville Carwash	Langston Farms Subdivision ( <i>Phase 3</i> ) Emerald
ECU Student Union	Park Subdivision ( <i>Phase 3</i> )
The Drake Apartments	ECU Student Services Bldg.
Proximity Apartments	Panda Express ( <i>3410 S. Memorial Dr.</i> )
Charleston Village Subdivision ( <i>Phase 2</i> )	Integrity Church ( <i>569 Irish Ln</i> )
Taberna Subdivision ( <i>Phase 4</i> )	Savannah Place Subdivision ( <i>Sec 4; Ph. 1 &amp; 2</i> )
Mill Creek Subdivision ( <i>Phase 2</i> )	Villa Grande ( <i>Ph. 1, Sec. B</i> )
Langston Farms Subdivision ( <i>Sec 8 &amp; 9</i> )	Langston West ( <i>Ph.1, Sec. 1 &amp; 2</i> )
ECU BioTech Building	Mills Ridge
Revenue Building ( <i>Beacon Dr</i> )	Captain's Cove ( <i>Regency Blvd</i> )
Vancroft ( <i>Phase 2</i> )	Bright Park Apartments
City Street Lights NCDOT Project	Cobblestone Townhomes
The Legacy @ Firetower Junction	Grey Fox Run ( <i>Phase 2</i> )
Hwy 33E Reconstructor to #336	Harris Ridge Subdivision ( <i>Phase 2</i> )
Vidant Backfeed/Generator Project	Blackwood Ridge Subdivision ( <i>Phase 2</i> )
Eastern Radiology Addition	S. Memorial Lighting Project ( <i>Tar River to Gville Blvd</i> )
	Jolly Roger's Revenge ( <i>14th St &amp; Charles Blvd</i> )
	Casey Dental



## GREENVILLE UTILITIES COMMISSION

### Gas Department Work Progress

June 2019

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Addison Place – off W. 5 <sup>th</sup> Street Brighton Place	Install 780' X 2" PE Gas Main	5 Days
Truman Street – Greenville	Install 150' X 4" PE Gas Main and 150' x 2" Conduit	8 Days
Turner Run Subdivision – Greenville	Install 65' X 4" PE Gas Main and 1,600' X 6" PE Gas Main	7 Days
Langston West	Install 1,240 X 4" PE Gas Main	4 Days
Town Creek Drainage Replacement	Relocate conflicts	Until
Greenville Housing Authority	Remove Master Meters	6 Days
Allen Road	Relocate and Install 6" PE Gas Main	20 Days

### ON HOLD PROJECTS

US 13(Memorial Dr.) and NC 43(5 <sup>th</sup> St)	Relocate 4" PE	5 Days
Dickinson Ave – Memorial Dr. to Reade Circle - Greenville	Relocate conflicts	Until
Allen Road	Relocate 4" PE	20 Days
E Wright Rd. – (Greenville) Phase 2	OB Replacement Project	10 Days
Colonial Heights – (Greenville) Phase 3	OB Replacement Project	20 Days
6" Service Tap Replacement Project	Replace Leaking Taps	365 Days
About System	Replace White Bottom Valves	Until Complete

# GREENVILLE UTILITIES COMMISSION

## Water Resources Department Work Progress

June 2019

### WATER RESOURCES DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
River Bluff Drive	Install inline valves	1 day
Town Creek Culvert	Install valves & thrust blocking	2 weeks
Arlington Blvd.	Replacing H2O cross lines	2 weeks
Rehab sewer mains & services	about town	1 month

### DEVELOPER PROJECTS

#### Projects Approved for Construction

Arbor Hills Phase 7 (UC)  
Bent Creek Phase 2 (UC)  
Blackwood Ridge Phase 2 (UC)  
Brighton Park (UC)  
Camping World (UC)  
Captain's Cove (UC)  
Charleston Village Sec. 7 (UC)  
Cypress Glen  
Dowdy Ficklen Southside Renovation  
Emerald Park (UC)  
Greenbriar Phase 2 (UC)  
Green Hall (UC)  
Greyfox Run (UC)  
GUC New Ops Center (UC)  
Langston West (UC)  
Legacy (UC)  
Medford Pointe (UC)  
Mill Creek (UC)  
NCDOT Equipment Shop  
Paramore Farms Phase 4 (UC)  
Sagewood 2 & 3 (UC)  
Savannah Place Sec. 4 Ph. 1&2 (UC)  
Taberna Phase 4(UC)  
Woodridge Corporate Park Phase 3 (UC)

#### Projects Completed & Accepted by GUC

The Drake

# **COORDINATION MEETING NOTES PUBLIC WORKS DEPARTMENT**

June 11, 2019

## **Projects Under Construction**

1. Arlington Blvd Improvements – Jeff Vreugdenhil (SEPI, Inc.)/Lynn Raynor
  - a. Waterline conflicts?
  - b. Electric – boring schedule?
2. Safe Routes to School – Jeff Vreugdenhil (SEPI, Inc.)/Brandon Rountree
  - a. NTP given 6/3, Contract mobilizing this week
  - b. Beginning on S. Skinner Street behind Public Works
3. 2019 Stormwater Improvements Project – Victor Long
  - a. Began clearing at 1<sup>st</sup> location – off street ROW
  - b. First location of utility conflicts approx. August timeframe
4. 2019 Street Resurfacing – Jeff Vreugdenhil (SEPI, Inc.)/Brandon Rountree
  - a. Probably mid-July NTP
  - b. Precon TBD late June

## **Projects Recently Advertised**

1. South Tar River Greenway Phase 3 – First Street Place to Memorial Dr. – Lynn Raynor
  - a. Re-advertised June 2<sup>nd</sup>
  - b. Bid opening – June 27, 2019, Tentative August award

## **Projects in Design/Upcoming Projects**

1. W. 5<sup>th</sup> Street Gateway – Lynn Raynor
  - a. Easement acquisition – condemnation in process
  - b. Construction depends on BUILD grant
2. Atlantic Ave. Parking Lot B – Brandon Rountree
  - a. West of Atlantic to RxR
  - b. ARK Consulting – Scott Anderson
  - c. Proceeding with final design, abandoning South Alley and Bonner Lane
  - d. Tentative advertise in July
3. Harmony Street and Myrtle Avenue Street Improvements – Brandon Rountree
  - a. On-hold – Still determining budget
  - b. Will be complete rebuild with drainage work
  - c. Schedule unknown at present



June 2019



Pitt County UCC



#NationalSafetyMonth



# Locate Requests & Transmissions

## May. 2019 vs 2018

### Tickets

2019: 207,168

2018: 179,485

Difference: 15.4%

### Transmissions

2019: 1,116,475

2018: 980,985

Difference: 13.8%

## Year-to-Date

### Tickets

2019: 962,288

2018: 823,558

Difference: 16.8%

### Transmissions

2019: 5,208,146

2018: 4,506,193

Difference: 15.6%



# County Ticket Volume

2019 Stats Compared with 2018



	Type Ticket					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL
2018	42	28	1468	49	897	2484
2019	128	14	1666	80	987	2875
+/- Var	204.8%	-50.0%	13.5%	63.3%	10.0%	15.7%
				Locates per day		137

# County Ticket Volume



YTD stats compared with previous year

	Type Ticket					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL
2018	142	94	6598	232	3296	10362
2019	279	85	6380	323	3232	10299
+/- Var	96.5%	-9.6%	-3.3%	39.2%	-1.9%	-0.6%
				Locates per day		101


# County Ticket Distribution



County/Place	06 May
<b>PITT</b>	<b>2875</b>
<b>AYDEN</b>	<b>181</b>
BELL ARTHUR	10
BELVOIR	1
BETHEL	15
BLACK JACK	6
CHICOD	18
FALKLAND	10
<b>FARMVILLE</b>	<b>151</b>
FOUNTAIN	16
<b>GREENVILLE</b>	<b>1892</b>
GRIFTON	60
<b>GRIMESLAND</b>	<b>203</b>
PACTOLUS	6
SIMPSON	5
STOKES	9
<b>WINTERVILLE</b>	<b>292</b>



# Take our online UCC survey



Help us grow  
your local UCC  
with your  
feedback.

# 3 Hour Notice vs Destroyed Marks

*When to use each*

## 3 Hour Notice



*Evidence of  
unmarked utilities in  
the area*



*3 working days have  
passed and no  
response from locators*

## Destroyed Marks



*Area was located but markings have been  
destroyed due to weather, mowing, etc.*



Meetings&Events



# Holidays in June



**June 16th**

\* Denotes observed Holidays. NC811 will be open to accept all locate requests on observed holidays. Observed holidays are excluded from the three working day notice as well.





**BOARD  
MEETING**

**2Q19**

**July 19, 2019**

**NC811 Event Center, Greensboro, NC**

**3Q19**

**October 18, 2019**

**Shell Island Resort, Wrightsville Beach, NC**

**For booking info, contact**

**Tonya Hargraves: [tonya@nc811.org](mailto:tonya@nc811.org)**



# Save the Date



**MOCK LINE STRIKE**  
EDUCATION THROUGH DEMONSTRATION

[ncpipesplus.org/mock-line-strike.html](http://ncpipesplus.org/mock-line-strike.html)

**October 2<sup>nd</sup> 2019**

CABARRUS ARENA & EVENTS CENTER,  
4751 NC-49, CONCORD, NC 28025

[Locator Training on October 1st, 2019](#)



**North Carolina 811**  
[www.nc811.org](http://www.nc811.org)





# **NC Underground Damage Prevention Review Board**

**Located at: 2550 Operations Way, Raleigh, NC**

July 16, 2019 - 10am to 4pm

October 15, 2019 - 10am to 4pm

<https://www.nc811.org/report-a-violation.html>



# NC Locate Resolution

## Partnership Committee

Every 2 months on the third Wednesday  
NC 811, 5009 High Point Rd, Greensboro, NC

Wednesday, June 19, 11:00am – 1:00pm  
Wednesday, August 21, 11:00am – 1:00pm





# Homeowners prefer to call.

**70 percent of Americans want to pick up a phone to call 811, but millennials are more likely to want online or app solutions (27%).**



A PDF of this presentation is available at **[www.ncucc.org](http://www.ncucc.org)**

*Use the UCC Issues form to voice your concerns to both local and state level UCC meetings in North Carolina. Available on both the NCUCC website and the NC811 app.*