

COORDINATION MEETING NOTES

PUBLIC WORKS DEPARTMENT

September 10, 2019

Projects Under Construction

1. Arlington Blvd Improvements – Jeff Vreugdenhil (SEPI, Inc.)/Lynn Raynor
 - a. Complete north side tentative end of September
2. Safe Routes to School – Jeff Vreugdenhil (SEPI, Inc.)/Brandon Rountree
 - a. Contractor working on Skinner/Norris and E. 5th
3. 2019 Street Resurfacing – Jeff Vreugdenhil (SEPI, Inc.)/Brandon Rountree
 - a. Water main on Catawba?

Projects Recently Advertised

1. South Tar River Greenway Phase 3 – First Street Place to Memorial Dr. – Lynn Raynor
 - a. Bid award scheduled for October 7th

Projects in Design/Upcoming Projects

1. W. 5th Street Gateway – Lynn Raynor
 - a. Easement acquisition – condemnation complete
 - b. Construction depends on BUILD grant
2. Atlantic Ave. Parking Lot B – Brandon Rountree
 - a. West of Atlantic to RxR
 - b. ARK Consulting – Scott Anderson
 - c. Proceeding with final design, abandoning South Alley and Bonner Lane
 - d. Advertisement contingent upon funding

GREENVILLE UTILITIES COMMISSION

~ Electric Department Work Progress ~

September 2019

<u>IN PROGRESS</u>	<u>BEGINNING SOON</u>
Sheppard Mill Rd Bridge (<i>DOT Project</i>)	ECU Student Services Bldg.
Tenth Street Carwash	S. Memorial Lighting Proj. (<i>Tar River to Gville Blvd</i>)
ECU BioTech Building	Woodridge Commercial Park
SECU (<i>Parkside Dr</i>)	Marabella
Casey Dental	Mills Ridge
Jolly Roger's Revenge (<i>14th St & Charles Blvd</i>)	Cypress Glen Expansion
Hwy 33E Reconductor to #336	Medford Pointe
Vidant Backfeed/Generator Project	Robin Rd Cable Bore
Blackwood Ridge (<i>Phase 2</i>)	Rutledge Rd Cable Bore
Cobblestone Townhomes	Cook Out (S Memorial Dr-across from PCC)
Villa Grande (Ph. 1; Sec. B)	Cross Creek Townhomes
Brighton Park Apartments	
Grey Fox Run (<i>Phase 2</i>)	

ON HOLD

Panda Express (*3410 S. Memorial Dr.*)

Taberna (*Phase 4*)

GREENVILLE UTILITIES COMMISSION

Gas Department Work Progress

September 2019

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
VOA Site C Road	Install 2,062' X 4" PE Gas Main	15 Days
HWY 43	Install 1,445' X 4" PE Gas Main	10 Days
Kennedy Estate (Ayden)	Install 5,000' X 2" PE Gas Main	20 Days
North Creek Drive	Install 1,500' X 4" PE Gas Main	4 Days
Tucker Road	Install 800' X 2" PE Gas Main	4 Days
East Avenue and NC 102(Ayden)	Install 4,050' X 2" PE Gas Main	2 Days
Lee Street (Ayden)	Install 1,000' X 6" PE Gas Main	10 Days
Savannah Place Sect. 4 Ph 1	Install 1,465' X 2" PE Gas Main	5 Days
Tilco Dr (Greenville)	Install 510' X 2" PE Gas Main	3 Days
Town Creek Drainage Replacement	Relocate conflicts	Until
Greenville Housing Authority	Remove Master Meters	6 Days

ON HOLD PROJECTS

US 13(Memorial Dr.) and NC 43(5 th St)	Relocate 4" PE	5 Days
Truman Street – Greenville	Install 150' X 4" PE Gas Main and 150' x 2" Conduit	8 Days
Dickinson Ave – Memorial Dr. to Reade Circle - Greenville	Relocate conflicts	Until
Allen Road	Relocate 4" PE	20 Days
E Wright Rd. – (Greenville) Phase 2	OB Replacement Project	10 Days
Colonial Heights – (Greenville) Phase 3	OB Replacement Project	20 Days
6" Service Tap Replacement Project	Replace Leaking Taps	365 Days
About System	Replace White Bottom Valves	Until Complete

GREENVILLE UTILITIES COMMISSION

Water Resources Department Work Progress

September 2019

WATER RESOURCES DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
River Bluff Drive	Install inline valves	1 day
Town Creek Culvert	Install valves & thrust blocking/Cotanche	3 days
Rehab sewer mains & services	about town	1 month

DEVELOPER PROJECTS

Projects Approved for Construction

Arbor Hills Phase 7 (UC)
Bent Creek Phase 2 (UC)
Blackwood Ridge Phase 2
Family Fare (UC)
Greenbriar Phase 2 (UC)
Green Hall
Grey Fox Run (UC)
GUC New Ops Center (UC)
Jolly Rogers (UC)
Mill Creek (UC)
NCDOT Equipment Shop
NCDOT SHP/ DMV (UC)
Paramore Farms Phase 4 (UC)
Phelps Chevrolet (UC)
Sagewood 2 & 3 (UC)
Savannah Place Sec. 4 Ph. 1&2
Southern Surgical Fire Tap
Taberna Phase 4(UC)
Woodridge Corporate Park Phase 3 (UC)

Projects Completed & Accepted by GUC

Dowdy Ficklin Southside Renovation
Pitt County Animal Shelter Fire Tap

Pitt County UCC September 2019



North Carolina Foothills

BACK TO
SCHOOL





Video courtesy of NCDOT





CREATIVE WHITE LINING



The background is a collage of financial data visualizations. It includes a 3D bar chart with four bars of increasing height, a 3D pie chart with four slices, and a line graph with a blue arrow pointing upwards. The entire scene is overlaid with various numbers and mathematical symbols in different fonts and sizes, creating a complex, data-driven aesthetic. The text 'Let's look at the numbers' is centered over this collage in a large, white, sans-serif font with a blue outline.

Let's look at the numbers



Locate Requests & Transmissions

August 2019 vs 2018

Tickets

2019: 195,594

2018: 190,779

Difference: 2.5%

Transmissions

2019: 1,072,084

2018: 1,028,103

Difference: 4.3%

Year-to-date

Tickets

2019: 1,537,829

2018: 1,358,544

Difference: 13.2 %

Transmissions

2019: 8,352,845

2018: 7,403,070

Difference: 12.8%

County Ticket Volume

2019 Stats Compared with 2018

	Type Ticket					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL
2018	35	20	1638	66	892	2651
2019	65	14	1311	56	642	2088
+/- Var	85.7%	-30.0%	-20.0%	-15.2%	-28.0%	-21.2%
				Locates per day		95





County Ticket Volume

YTD stats compared with previous year

	Type Ticket					
	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL
2018	257	160	10979	363	6063	17822
2019	480	128	10329	504	5571	17012
+/- Var	86.8%	-20.0%	-5.9%	38.8%	-8.1%	-4.5%
				Locates per day		102

County Ticket Distribution

County/Place	08 Aug
PITT	2088
AYDEN	176
BELL ARTHUR	11
BELVOIR	9
BETHEL	12
CHICOD	25
FARMVILLE	79
FOUNTAIN	16
GREEN FARM	1
GREENBRIER	1
GREENVILLE	1414
GRIFTON	54
GRIMESLAND	59
PACTOLUS	5
SIMPSON	23
STOKES	18
WINTERVILLE	185



SAFETY MOMENT



SEVERE WEATHER PREPAREDNESS

- CLEAR OUT STORM SHELTER /SAFE AREA *REGISTER YOUR SHELTER
- FLASHLIGHTS & BATTERIES
- CELL PHONE (FULL CHARGE)
- FOOD/WATER
- PET SUPPLIES
- A FAN
- FIRST AID KIT - MEDS & IMPORTANT DOCUMENTS (USB FLASH DRIVE)
- STURDY SHOES
WEATHER RADIO/
4WARN ME & KFOR APPS
- PREPARE THE FAMILY -
HAVE A DRILL

UPCOMING

EVENTS





**BOARD
MEETING**

3Q19

October 18, 2019

Shell Island Resort, Wrightsville Beach, NC

4Q19

January 17, 2020

Greensboro, NC

For booking info, contact

Tonya Hargraves: tonya@nc811.org

Register Now




MOCK LINE STRIKE
EDUCATION THROUGH DEMONSTRATION

October 2nd

CABARRUS ARENA & EVENTS CENTER,
4751 NC-49, CONCORD, NC 28025

Safe Digging Partner Event Sponsor



ncpipesplus.org/mock-line-strike.html

NC Underground Damage Prevention Review Board

**Location:
Raleigh, NC - TBD**

October 15, 2019 - 10am to 4pm



<https://www.nc811.org/report-a-violation.html>



NC Locate Resolution Partnership Committee

Every 2 months on the third Wednesday
NC 811, 5009 High Point Rd, Greensboro, NC

Wednesday, October 16, 11:00am – 1:00pm





State UCC Meeting
Dominion Energy, 1801 Trinity Church Rd,
Concord, NC

Tuesday, September 10, 10:00am – 12:00pm



The NC811 Education Department is here to help you!



A PDF of this presentation is
available at **www.ncucc.org**

*Use the UCC Issues form to voice your
concerns to both local and state level UCC
meetings in North Carolina. Available on both
the NCUCC website and the NC811 app.*