

GREENVILLE UTILITIES COMMISSION

Electric Department Work Progress

-January 2026 -

ELECTRIC DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
Service Installations	About System	ongoing
Rotten Pole Replacements	Replace Rotten Poles About System	ongoing
Install Area Lights/Main	Installing Area Lights About System	ongoing
LED Light Conversions	About System	ongoing
System Main/Repairs	About System	ongoing
Area Light Cable Replacements	About System	ongoing
Primary Cable Replacements	About System	ongoing
Pole Replacement/Reconductor	About System	ongoing

Lake Glenwood Cable Replacement
Rolling Meadows Cable Replacement
The Grid Downtown pole replacement
Avon Rd. (reconductor 3phase)

Residential/Commercial DEVELOPER PROJECTS

Carolina Crofts S/D ph1 sec.1	
Davenport Farms	Boviet
Langston Farms ph11	Home 2 Suites (Moye)
Wellingham Commons Flex Bldg.	TES Logistics
Abbott Trails	Carter Ridge ph2
Cypress Glen Retirement Expansion	North State Steel
Apple Park	Allen Ridge ph2
Carolina East Mobile Veterinary Services	
Belmont Apts at Bayswater	Turnbury Trace
Nipro	
Davenport Farms ph9	
Dixon Grove S/D	
Summer Place ph2 S/D	

TRANSMISSION PROJECTS

G230S to Simpson

Light Projects

DOT
Allen Rd
Evans St.



Greenville Utilities Natural Gas Department Project List

Notes

Projects InProgress

1. GUC Annual Leak Survey: Leak Repair (On-going)
2. Build Grant Project: Greene St. and Reade Cir. (On-going)
3. Dickinson Ave Project: Resolve conflict and upgrades as needed (On-going)
4. Boviet Solar (Sugg Pkwy): Main Ext. and Gas Service (Completed by March)
5. Carolina Craft (Hwy 43 N): 2" PE Gas Main Ext. (TBD)
6. Grady White: Installation 4" PE Service/HDD Hwy 264 (March)
7. Christ Hope Church (Charles Blvd): 2" PE Gas Main Extension (Jan.-Feb.)
8. Country Mark Store: Ayden (Feb.)
9. Wellingham Storage Units (Evans St.): 2" PE Main Ext. and Services (Feb.)
10. Creekwood Subdivision (NC 102, Ayden): 8" PE and 2" PE Main Ext. (TBD)

Projects In-Planning

1. Memorial Dr. and W. 5th St. (NCDOT Project): Relocating 6" PE Main (TBD)
2. Black Jack Simpson Road: Drain Replacement (TBD)
3. Greenville Surgi Center: 2" PE main Ext. Service Relocation (TBD)

Future Projects

1. Oxford Ridge: 2" PE Gas Main Ext.
2. Cypress Point (Hwy 33, 10th St.): 2" PE Gas Main Ext.
3. Regency Downs (Regency Blvd.): 2" PE Gas Main Ext.
4. MacGregor Downs: 2" PE Gas Main Ext.
5. Hudson Medows (Hudson Crossroads Road): 2" PE Gas Main Ext.
6. Farmstead: Reedy Branch and Davenport: 2" PE Gas Main Ext.
7. Greenville Blvd. (Brown and Wood Dealership), Greenville Blvd. (Gate 2), Kirkland Dr., W. 14th St. (Near R/R)
8. ECU Jones Hall: Replace gas main and service lines (Summer 2026)
9. Winterville Nobel Canal Stormwater Project: Gas Main Relocation

Projects On-Hold

1. MacGregor Downs Rd. (GUC Electric Substation): Meter Set, Tapping HP Line
2. Sugg Parkway (Apple Park: Mr. Beast): 2" PE gas services
3. ECU Oglesby: Replacing PVC Service
4. W. 9th Street- Isolated Steel
5. Nipro (Old Creek Road): Industrial Customer
6. ECU Baseball Field: Service Upgrade
7. W. 3rd Street, Ayden (ABC Store): 2" PE Gas Main Ext.

City of Greenville Capital Projects (1/6/2026)

2025 Street Rehabilitation and Preservation (Annual Contract)

- All awarded roads have been paved.
- Working on final pay app.

2024 Stormwater Repairs Contract (Annual Contract)

- This project is complete. In warranty period.

2025 Stormwater Repairs Contract (Annual Contract)

- Pipe work on Hop Tyson is complete.
- Contractor has identified issues/conflicts with both the water and sewer mains on Cortland Drive and has reached out to GUC to coordinate replacement/relocation
- While waiting for GUC crews to be available to address Cortland, work has shifted to Roundtree which should be completed in the next few days
- Hope to complete remaining streets by early February (Hemby Lane, Melody Lane, and Summerhaven Drive).

2026 Street Rehabilitation and Preservation (Annual Contract)

- Apparent low bidder is Tripp Brothers.
- GFT to provide inspection services.
- Goes to Council for approval this week.
- Alternates will be awarded with the base contract.

Cedar Ln Stormwater Improvements

- Postponed until further notice.

Rock Springs Bridge Replacement

- Rocksprings is still in talks w/ Historical society/DEQ and others.

W. 5th Street Reconstruction, Phase 2-4 (BUILD Grant)

- 5th -1st St down Reade Street to begin this week.
 - First section will be 1st to 4th Street. Concrete work and paving happening now.
 - Work between 5th and 4th to start in a few weeks.
 - Will include additional pipe work for new Storm Drain from NW side of Reade by SupDogs loading zone to NE corner of Reade and 5th.

BUILD Grant Greenways

- Project A to finish under Memorial Bridge starting this month and Project G pavilion has started.

Greenbrier Culverts and Stream Restoration

- Currently on Hold.

Cedar Stream Restoration

- Postponed for possible federal earmark. Not progressing. No funding is available.

Arts District Streetscape

- Revised scope has been approved.
- Project Deadline December 2026.

St. Andrews Streambank Restoration

- Reviewing revised 100% plans and OPC. Comments due by January 7th in OpCenter.

Eppes Community Center Pathway

- Schedule to be updated soon.
- PE Funds have been approved.

Drainage Improvements and East Fire Tower Road Project

- 65% to be finished in end of this week. We will send GUC a copy once completed. Working on scheduling a public meeting.

Arlington Sidewalk Project

- PE funds have been approved.
- The Municipal Agreement has been approved.
- Working with NCDOT to get task order approved.
- Project Deadline pending NCDOT determination.

Corey Road Regional Detention and Stream Restoration Project

- NTP for construction was January 5, 2026
- Closure of Corey Road anticipated in March lasting for approximately 2 months
- Brightspeed will be relocating some of their lines in the area ahead of the culvert installation

Trafalgar Stormwater

- Council has approved the design contract for what effectively is phase 2 of the Corey Road Project – This will consist primarily of culvert replacements and benching

North-South Connector Project

- NCDOT concerns have been addressed
- Moving forward with design.

Evans Street Gateway

- Initial stages of design for a gateway located just north of Reade Circle.



NC811 MONTHLY UPDATE
JANUARY 2026

PITT COUNTY



ANNOUNCEMENTS

Annual notices are going out via email to update member information by January 31st, 2026. Please update any information including maps to stay current as possible.



Contact Lesley Brouillard in Member Services at Lesley@nc811.org if you have any questions.





UPCOMING MEETINGS

- STATE UCC – January 13, 10am
NC811 Greensboro Office
- NC811 Board Meeting – January 16, 8:30am
Embassy Suites by Hilton Greensboro Airport
- UDPRB – January 20, 10am
NC811 Greensboro Office
- NCLRPC – January 21, 11am
NC811 Greensboro Office



HOLIDAY CALENDAR 2026

HOLIDAY	DATE	DAY OF WEEK
New Years Day	January 1	Thursday
*Martin Luther King Jr's Birthday	January 19	Monday
Good Friday	April 3	Friday
Memorial Day	May 25	Monday
Independence Day	July 3	Friday
Labor Day	September 7	Monday
*Veterans Day	November 11	Wednesday
Thanksgiving	November 26	Thursday
*Thanksgiving Day After	November 27	Friday
Christmas Eve	December 24	Thursday
Christmas Day	December 25	Friday
*Christmas Day After	December 28	Monday

All above holidays are excluded from the three working day notice.

* Denotes Observed Holidays. NC811 will be open to accept all locate requests on observed holidays.

The observed holiday is excluded from the three working day notice as well.



Feb 27th - March 1nd, 2026
NC State Fairgrounds, Raleigh



dixiedeerclassic.org



CALENDAR

NC811 & NCUCC
event calendars can
be found on
nc811.org or the
nc811 app



DATA INSIGHTS

LOCATE REQUESTS

TRANSMISSIONS

COUNTY TICKET VOLUME

TOP 10 CALLERS

DAMAGE INFORMATION




LOCATE REQUESTS FOR NC

2024 VS 2025

2025 YTD – 2,941,372

2024 YTD – 2,803,579

+ 4.9% for the year





TRANSMISSIONS FOR NC

2024 VS 2025

2025 YTD – 16,617,950

2024 YTD – 15,163,299

+9.6% for the year





LOCATE REQUESTS & TRANSMISSIONS

DECEMBER – PITT

LOCATE REQUESTS: 3,092

TRANSMISSIONS: 22,343

DAMAGES

DIRT Damage Information
Reporting Tool





DECEMBER Damages

Grand Total 990

ALAMANCE	21
ALEXANDER	5
ANSON	4
AVERY	3
BEAUFORT	1
BLADEN	2
BRUNSWICK	5
BUNCOMBE	14
BURKE	2
CABARRUS	15
CALDWELL	4
CARTERET	2
CATAWBA	22
CHATHAM	15
CHEROKEE	1
CLEVELAND	11
COLUMBUS	5
CRAVEN	9
CUMBERLAND	21
DARE	4
DAVIDSON	15
DAVIE	4

DUPLIN	1
DURHAM	86
EDGECOMBE	2
FORSYTH	20
FRANKLIN	10
GASTON	13
GUILFORD	50
HALIFAX	5
HARNETT	28
HENDERSON	8
HERTFORD	1
HOKE	2
IREDELL	16
JACKSON	1
JOHNSTON	51
LEE	16
LENOIR	6
LINCOLN	9
MCDOWELL	3
MECKLENBURG	113
MONTGOMERY	1
MOORE	19
NASH	5
NEW HANOVER	27
NORTHAMPTON	5



ONslow	12
ORANGE	9
PENDER	8
PERQUIMANS	1
PERSON	1
PITT	22
POLK	2
RANDOLPH	11
RICHMOND	1
ROBESON	10
ROCKINGHAM	3
ROWAN	15
RUTHERFORD	2
SAMPSON	1
STANLY	2
STOKES	12
SURRY	3
TRANSYLVANIA	1
UNION	40
WAKE	135
WARREN	1
WATAUGA	2
WAYNE	6
WILKES	2
WILSON	3
YADKIN	2




Damages County/Place – Pitt

AYDEN	1
CHICOD	1
GREENVILLE	17
GRIFTON	1
WINTERVILLE	2
Grand Total	22



YTD 15,641

Damages in North Carolina 2025 vs 2024



NC811 EDUCATION TEAM



Ann Rushing
Education Manager



Parrish Riddick
Education Liaison, Piedmont Region



Rory Phipps
Education Liaison, Western Region



Howard Corey
Education Liaison, Eastern Region



Tami Groves
Education Liaison, Southwest Region



Steve Moore
Media Relations Specialist

THANK YOU FOR YOUR ATTENTION



A copy of this presentation
will be available at
www.ncucc.org

