

## UCC Sign-In Sheet

County: P. F.

Date: 6/13/2023

[illegible]



# GREENVILLE UTILITIES COMMISSION

## Electric Department Work Progress

- June 2023 -

### ELECTRIC DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
Service Installations	About System	ongoing
Rotten Pole and Pole Replacements	Replace Rotten Poles About System	ongoing
Install Area Lights/Main	Installing Area Lights About System	ongoing
LED Light Conversions	About System	ongoing
System Main/Repairs	About System	ongoing
Area Light Cable Replacements	About System	ongoing
Primary Cable Replacements (Moss Bend)(RiverHills)	About System	ongoing
Pole Relocations	About System	ongoing

### Residential/Commercial DEVELOPER PROJECTS

Augusta Trails Sec.4	
Arbor Hills South Sec. 10&11	Katie Farms
Emerald Park	Open Door Church(UC)
Tucker Hill Farm S/Dph2	Hilton Garden Inn Uptown
Chicod Landing(UC)	W. Fifth St. Ph. 2 – Rodeway Project
Ridgewood Farms	Greenville Plaza (near 305 SE Greenville Blvd)
Brook Hollow	Royal Farms Gas Station- 14 <sup>th</sup> St.
Regency TownHomes	Dollar General (Bostic Dr.) (UC)
Southerland Estates S/D(UC)	Lowe's Food
Arlington Trace Apts.	Cell Tower Hwy 33W
Summer Place ph.2 A&B(UC)	Cell Pole Node- 13 new sites
Greenbrier Woods Apt.	

### TRANSMISSION PROJECTS

Mt. Pleasant to Sugg Parkway  
WSDE 2 and WSDE 6 Paladin  
Westside line adjustment  
115kv Pole Replacement (Ckt 11,12,16,17)  
G230S to Simpson (In Design)

### Light Projects

Memorial Dr. lights-completed Sec. 1  
Dickinson Ave. lights

### DOT Projects

Evans & Howell traffic signal  
Worthington & Corey Rd. round-a-bout

## GREENVILLE UTILITIES COMMISSION

### Gas Department Work Progress

June 2023

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Brighton Place Phase 3	Install 1,150' X 2" PE Gas Main	4 Days
Corey Road – Round-a-bout	Relocate and install 1,000' x 4" PE Gas Main	8 Days
Stonehaven 2 @ Landover	Install 1,650' X 2" PE Gas Main	8 Days
NC HWY 43 N @ Rock Springs Rd	Abandon 1,160' X 4" PE and Replace With 6" PE Gas Main	10 Days
NC HWY 43 N – Southerland Estates	Install 1,550' X 4" PE Gas Main	12 Days
Ayden-Griffin High School Main Extension	Install 6,000' X 8" PE Gas Main	30 Days
Dickinson Ave – Memorial Dr. to Reade Circle – Greenville – DOT	Relocate conflicts	Hold



## **City of Greenville Capital Projects (6/13/2023)**

### **South Tar River Greenway**

- All work has been completed other than fencing and handrails.

### **2023 Street Rehabilitation and Preservation (Annual Contract)**

- Work has been completed on 7<sup>th</sup> St, Spring Forest, Baywood, and Gabriel Dr.
- Landmark, Mall Dr. next
- Adjustment rings for MH and Valves update

### **2024 Street Rehabilitation and Preservation (Annual Contract)**

- List has been sent to everyone at GUC?

### **2022 Stormwater On-Call (Annual Contract)**

- All work complete

### **Elm Street**

- Optimum Sub has moved off poles.
- Brightspeed to move onto new poles and remove old poles. Needs coordination.

### **Atlantic Ave Lot B**

- Punch list items next. Need to figure out power and billing from GUC.

### **Cedar Ln Stormwater Improvements**

- Postponed until further notice.

### **Oxford Rd. & Rock Springs Bridge Replacement**

- Being designed by HTNB and project design-construction handling by NCDOT.
- City will be used as liaisons with the bridges turning over to the city once completed for maintenance.
- Webb White is HTNB Utility Coordinator

### **W. 5th Street Reconstruction, Phase 2-4 (BUILD Grant)**

- Waiting on FHWA approval before starting construction.

### **BUILD Grant Greenways**

- Waiting on FHWA approval before starting construction.

### **Greenbrier Culverts and Stream Restoration**

- Estimated to Advertise for Bid Fall/Winter of 2024

### **Cedar Stream Restoration**

- Getting property owners Right of Entries on Board.

- Estimated to Advertise for Bid January 2024

## **Future Projects**

### **2024**

- E 5<sup>th</sup> Street Reconstruction, Phase 2-4 (BUILD Grant)
- South Tar River Greenway Phase 3B (BUILD Grant)
- Moye Boulevard Sidewalk Expansion (BUILD Grant)
- Millennial Connector (BUILD Grant)
- Town Common Connector (BUILD Grant)





**JUNE 2023**  
**PITT COUNTY**

# EVENTS HAPPENING IN JUNE

**JUNE 13**

**4:30 PM**

**Honey Hunters Baseball Game**

800 W Franklin Blvd,  
Gastonia, NC, 28052

**JUNE 17**

**4:15 PM**

**Bowman Gray - Opening Night**

Bowman-Gray Stadium  
Winston-Salem, NC

**JUNE 24**

**3:30 PM**

**NC Courage vs. Racing Louisville FC**

WakeMed Soccer Park,  
940 E Chatham St, Cary, NC

**JULY 11**

**10 AM**

**State UCC Meeting**

Dominion Energy  
1801 Trinity Church Road, Concord





# 811 DAY IS COMING UP!



HELP US SPREAD THE WORD OF SAFE DIGGING  
AND DOWNLOAD OUR AWARENESS TOOLKIT.

**[NC811.ORG/811-DAY](https://NC811.ORG/811-DAY)**







### **Western NC**

- Timely communication is key

### **Southeast NC**

- Communicate with each other by attending UCC meetings.

### **Eastern NC**

- Just a reminder to populate Positive Response for your locate tickets
- Pre-construction communication is key

### **Piedmont Triad Area**

- Updates on jobs without permits (City & State) are still happening.
- Fiber overbuild projects are calling in large job tickets where multiple drill crews move into an area to install fiber and are in and out in 3 weeks, but it's overloading smaller utilities that have only 2-3 locators (unable to keep up). Coordinate with all the members (Pre-Con)

MAKING THE 811 SYSTEM MORE EFFICIENT  
**HOW EXCAVATORS CAN HELP**

**PROVIDE QUALITY  
INFORMATION**



Specific dig  
site location  
& dimensions



Correct  
contact name &  
phone number



Detailed  
description  
of work being  
performed

**MANAGE TICKET  
QUANTITY**



Give  
sufficient  
notice



Eliminate  
unnecessary  
requests



Stop locates on  
completed jobs

**WHEN MAKING  
LOCATE  
REQUESTS...**



Learn more about the safe digging process at

<https://nc811.org/safe-digging-process>



Help us reduce  
excessive update  
tickets.

***TIP:***

- Allow ticket to expire if your work suspends for any reason.
- Original ticket is held on the live server approximately 90 days and can be accessed & updated.
- Update the original ticket only if the scope of work has not changed.
- Create a new ticket if the scope of work has changed or will take place outside of the 90 days the original ticket remains on our live server.






## A CLOSER LOOK

Locate Requests

Transmissions


County Ticket Volume

Distribution



# Locate Requests for NC


## May 2023 vs 2022 and YTD





# Transmissions for NC

## May 2023 vs 2022 and YTD



# County Ticket Volume

May 2023 vs 2022

Pitt	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL Tickets
2022	103	93	2309	41	586	3132
2023	279	68	3407	48	1320	5122
+/- Var	170.9%	-26.9%	47.6%	17.1%	125.3%	63.5%
			Avg Locates per Day			233



# County Ticket Volume

## YTD vs Previous Year

Pitt	3 HR	CNCL	NEW	RXMT	UPDT	TOTAL Tickets
2022	368	210	12038	161	2503	15280
2023	1114	223	13812	389	4029	19567
+/- Var	202.7%	6.2%	14.7%	141.6%	61.0%	28.1%
			Avg Locates per Day			188

# County Ticket Distribution

County/Place	05 May
<b>PITT</b>	<b>5122</b>
<b>AYDEN</b>	<b>405</b>
BELVOIR	7
BETHEL	44
CHICOD	10
<b>FARMVILLE</b>	<b>245</b>
<b>GREENVILLE</b>	<b>2920</b>
GRIFTON	21
<b>GRIMESLAND</b>	<b>169</b>
PACTOLUS	12
<b>SIMPSON</b>	<b>510</b>
STOKES	9
<b>WINTERVILLE</b>	<b>753</b>

# Top 15 Callers for Pitt County

Rank	Name	Totals
1	METRONET	926
2	CAVO COMMUNICATIONS	399
3	WILLIS CABLE CO	384
4	J. PITTMAN UNDERGROUND, INC	341
5	RLC	326
6	CANOS SERVICES, LLC	243
7	EASTERN NC UNDERGROUND, INC	236
8	CANOS SERVICES LLC	218
9	G P ASSOCIATES, INC	184
10	GREENVILLE UTILITIES COMMISSION	184
11	CAPE FEAR UTILITIES, LLC	168
12	MARTINEZ UNDERGROUND	55
13	TUCKER, INC	55
14	GREENVILLE UTILITIES COMMISSION	54
15	J & M UNDERGROUND	53



# DAMAGES




**DIRT** Damage Information  
Reporting Tool

# Damages reported for May

NC-Alamance	58
NC-Anson	1
NC-Ashe	1
NC-Beaufort	1
NC-Bladen	1
NC-Brunswick	18
NC-Buncombe	11
NC-Burke	5
NC-Cabarrus	25
NC-Caldwell	2
NC-Carteret	4
NC-Caswell	1
NC-Catawba	17
NC-Chatham	6
NC-Cherokee	1
NC-Clay	2
NC-Cleveland	4
NC-Columbus	9
NC-Craven	9
NC-Cumberland	22
NC-Currituck	1
NC-Dare	3
NC-Davidson	15
NC-Davie	4
NC-Duplin	3


NC-Durham	50
NC-Edgecombe	2
NC-Forsyth	28
NC-Franklin	5
NC-Gaston	17
NC-Granville	1
NC-Guilford	48
NC-Harnett	15
NC-Haywood	1
NC-Henderson	7
NC-Hertford	1
NC-Hoke	20
NC-Iredell	28
NC-Johnston	22
NC-Lee	17
NC-Lenoir	2
NC-Lincoln	1
NC-Martin	1
NC-McDowell	2
NC-Mecklenburg	212
NC-Montgomery	2
NC-Moore	4
NC-Nash	1
NC-New Hanover	20
NC-Northampton	1



NC-Onslow	22
NC-Orange	21
NC-Pamlico	1
NC-Pasquotank	1
NC-Pender	11
NC-Perquimans	1
NC-Person	5
NC-Pitt	37
NC-Polk	1
NC-Randolph	19
NC-Richmond	2
NC-Robeson	2
NC-Rockingham	2
NC-Rowan	12
NC-Rutherford	2
NC-Sampson	2
NC-Stanly	3
NC-Stokes	5
NC-Surry	1
NC-Swain	1
NC-Transylvania	1
NC-Union	25
NC-Vance	1
NC-Wake	158

NC-Warren	3
NC-Washington	1
NC-Watauga	1
NC-Wayne	8
NC-Wilson	3
NC-Yadkin	1
NC-Yancey	1

## OUR NC811 EDUCATION TEAM



**STEVEN MOORE**  
Media Relation Specialist



**ANN RUSHING**  
Education Manager



**HOWARD COREY**  
Eastern Liaison



**TAMI GROVES**  
Southeast Liaison



**TYLER ROSS**  
Western Liaison



**PARRISH REDDICK**  
Piedmont Liaison



THANK YOU



A copy of this presentation is available at [www.ncucc.org](http://www.ncucc.org)

If this meeting was virtual or hybrid, a video is available on [ncucc.org](http://ncucc.org). Go to County UCC's. The video will be listed under the month and year the meeting took place.

