

GREENVILLE UTILITIES COMMISSION

Gas Department Work Progress

May 2024

<u>NAME</u>	<u>WORK TO BE DONE</u>	<u>DURATION</u>
Dickinson Ave & Clark Street	Install 50' x 2" PE Gas Main	1 Day
Mumford and Pactolus Hwy – Greenville	Relocate 500' X 4" PE	3 Days
2109 W Arlington Blvd	Install 500' x 2" PE Gas Main and 2 gas services	5 Days
3436 S. Memorial Dr. – New 7Eleven	Install 240' x 2" PE Gas Main	3 Days
Fog and Leg Horn Rd	Install 700' x 2" PE Gas Main	5 Days
HWY 43	Abandon 1,163' x 4" PE and install 1,167' x 6" PE and reconnect 390' x 4" PE Gas Main	20 Days
Kevin Court (Winterville)	Install 225' X 2" PE Gas Main	3 Days
Barrington Fields – Barrington Dr	Install 1,022' X 2" PE Gas Main	4 Days
Dickinson Ave – Memorial Dr. to Reade Circle – Greenville – DOT	Relocate conflicts	As Needed

City of Greenville Capital Projects (5/14/2024)

2024 Street Rehabilitation and Preservation (Annual Contract)

- Milling is finishing up at Line Avenue and heading to Battle Drive.
- Replacing curb at Stancill and N. Meade.
- Paving Greenwood Drive and roads in Lakewood Pines.

2023 Stormwater Repairs Contract (Annual Contract)

- Pineview TO is in progress, GUC to run sewer bypass 3-13.
- Dansey Pipe work started 3-11.

2024 Stormwater Repairs Contract (Annual Contract)

- Contract complete, expected to advertise in June.

Cedar Ln Stormwater Improvements

- Postponed until further notice.

Oxford Rd. & Rock Springs Bridge Replacement

- Webb White is HTNB Utility Coordinator.
- Oxford Rd 100% unsealed plans are received. Anticipated Let date late August.

W. 5th Street Reconstruction, Phase 2-4 (BUILD Grant)

- Project D is roundabout work continuing. Project E has started (Reade and Washington).

BUILD Grant Greenways

- Continuing to work on Project A. Project G has begun.

Greenbrier Culverts and Stream Restoration

- Estimated to Advertise for Bid Fall/Winter of 2024

Cedar Stream Restoration

- Getting property owners Right of Entries on Board.
- Postponed for possible federal earmark.

Arts District Streetscape

- Kimley-Horn has been selected as consultant for the gateway treatments.
- COG is coordinating with GUC Electric for pedestrian lighting on Pitt Street and 8th Street.
- Small section of sidewalk will be installed on Pitt Street.

St. Andrews Streambank Restoration

- KCI has been selected as consultant and the contract was awarded by council on February 5th.
- Surveying for design is underway.

GREENVILLE UTILITIES COMMISSION

Electric Department Work Progress

-May 2024 -

ELECTRIC DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
Service Installations	About System	ongoing
Rotten Pole and Pole Replacements	Replace Rotten Poles About System	ongoing
Install Area Lights/Main	Installing Area Lights About System	ongoing
LED Light Conversions	About System	ongoing
System Main/Repairs	About System	ongoing
Area Light Cable Replacements	About System	ongoing
Primary Cable Replacements	About System	ongoing
Pole Relocations	About System	ongoing

Ivy Rd. and Tucker Rd. pole replacement and reconductor

Residential/Commercial DEVELOPER PROJECTS

PCC Welding Center	Royal Farms (Allen Rd. & HWY 13)
Tucker Hill Farm S/D ph2	Winfield Village S/D
Brook Hollow	Kinsaul West S/D
Regency TownHomes	Dillon Supply
Greenville Airport Hangers 25&26	W. Fifth St. Ph. 2 - Elizabeth St.
Katie Farms	Cell Pole Node- 10 new sites
Abigail Trails ph2	Farrington Trace Senior Lights
7 Eleven	Laurel Oaks ph2&3
Behavioral Hospital	Cross Creek Townhomes
Evolve at the Pines	WH Smith/Dickinson Commercial
Hilton Garden Inn Uptown	Hooker Rd. Flex Space
Turnbury S/D	Dail Farms S/D
Wawa (Stantonsburg&Memorial&10 th St.)	Pitt County Office Park&Alice Keene Gym
Jaggers Restaurant (Memorial Dr.)	Langston ph13

TRANSMISSION PROJECTS

Mt. Pleasant to Sugg Parkway

G230S to Simpson

Light Projects

DOT

Allen Rd and Statonsburg Rd. intersection