

GREENVILLE UTILITIES COMMISSION

Electric Department Work Progress

-December 2025 -

ELECTRIC DEPT. PROJECTS

<u>Name</u>	<u>Work to be Done</u>	<u>Duration</u>
Service Installations	About System	ongoing
Rotten Pole Replacements	Replace Rotten Poles About System	ongoing
Install Area Lights/Main	Installing Area Lights About System	ongoing
LED Light Conversions	About System	ongoing
System Main/Repairs	About System	ongoing
Area Light Cable Replacements	About System	ongoing
Primary Cable Replacements	About System	ongoing
Pole Replacement/Reconductor	About System	ongoing
Lake Glenwood Cable Replacement		
Rolling Meadows Cable Replacement		
The Grid Downtown pole replacement		
Avon Rd. (reconductor 3phase)		

Residential/Commercial DEVELOPER PROJECTS

Carolina Crofts S/D ph1 sec.1	
Davenport Farms	Boviet
Langston Farms ph11	Home 2 Suites (Moye)
Wellingham Commons Flex Bldg.	TES Logistics
Abbott Trails	Carter Ridge ph2
Cypress Glen Retirement Expansion	North State Steel
Apple Park	Allen Ridge ph2
Bells Fork Village Apts	
Belmont Apts at Bayswater	Turnbury Trace
Nipro	
Davenport Farms ph9	
Dixon Grove S/D	
Summer Place ph2 S/D	

TRANSMISSION PROJECTS

Light Projects

G230S to Simpson

DOT
Allen Rd



Greenville Utilities Natural Gas Department Project List

Notes

Projects InProgress

1. GUC Annual Leak Survey: Leak Repair
2. Build Grant Project: Greene St. and Reade Cir (Between 5th and 1st)
3. Dickinson Ave Project: Resolve conflict and upgrades as needed (Ficklen and S. Pitt)
4. Eppes School: Tie-in at Elm St. (when school is out)
5. ECU Baseball Field: Service Upgrade (12/15)
6. W. 3rd Street, Ayden (ABC Store): 2" PE Gas Main Ext.
7. Boviet Solar (Sugg Pkwy): Main Ext. and Gas Service
8. Carolina Craft (Hwy 43 N): 2" PE Gas Main Ext.
9. Grady White: Installation 4" PE Service/HDD Hwy 264

Projects In-Planning

1. Memorial Dr. and W. 5th St. (NCDOT Project): Relocating 6" PE Main (Jan.)
2. Christ Hope Church (Charles Blvd): 2" PE Gas Main Extension (TBD)
3. Country Mark Store: Ayden (TBD)
4. Black Jack Simpson Road: Drain Replacement (TBD)
5. Greenville Surgi Center: 2" PE main Ext. Service Relocation (TBD)

Future Projects

1. Oxford Ridge: 2" PE Gas Main Ext.
2. Cypress Point (Hwy 33, 10th St.): 2" PE Gas Main Ext.
3. Regency Downs (Regency Blvd.): 2" PE Gas Main Ext.
4. MacGregor Downs: 2" PE Gas Main Ext.
5. Hudson Medows (Hudson Crossroads Road): 2" PE Gas Main Ext.
6. Farmstead: Reedy Branch and Davenport: 2" PE Gas Main Ext.
7. Greenville Blvd. (Brown and Wood Dealership), Greenville Blvd. (Gate 2), Kirkland Dr., W. 14th St. (Near R/R)
8. ECU Jones Hall: Replace gas main and service lines
9. Smythewyck Drive (Bagelman): Service
10. Winterville Nobel Canal Stormwater Project: Gas Main Relocation (TBD)

Projects On-Hold

1. MacGregor Downs Rd. (GUC Electric Substation): Meter Set, Tapping HP Line
2. Sugg Parkway (Apple Park: Mr. Beast): 2" PE gas services
3. ECU Oglesby: Replacing PVC Service
4. W. 9th Street- Isolated Steel
5. Nipro (Old Creek Road): Industrial Customer

City of Greenville Capital Projects (12/2/2025)

2025 Street Rehabilitation and Preservation (Annual Contract)

- All awarded roads have been paved.
- Working on final pay app.

2024 Stormwater Repairs Contract (Annual Contract)

- This project is complete.

2025 Stormwater Repairs Contract (Annual Contract)

- Completed North Overlook Drive.
- Root cutting on Moseley Drive today.
- Upcoming Task Orders/Streets include E. Baywood Lane, Hop Tyson Road, Remington Drive and Moseley Drive
 - Moseley Drive and Hop Tyson are both believed to have utility conflicts
 - Will begin Remington Drive next week (11/10)

2026 Street Rehabilitation and Preservation (Annual Contract)

- Apparent low bidder is Tripp Brothers.
- GFT to provide inspection services.

Cedar Ln Stormwater Improvements

- Postponed until further notice.

Rock Springs Bridge Replacement

- Rocksprings is still in talks w/ Historical society/DEQ and others.

W. 5th Street Reconstruction, Phase 2-4 (BUILD Grant)

- 1st and Greene intersection being paved this week.
- 5th -1st St down Reade Street to begin this week.
 - First section will be 1st to 4th Street.
 - GUC to check on any valves or manholes need adjusting
 - Gas, power, sewer and water too.

BUILD Grant Greenways

- Project A to finish under Memorial Bridge starting this month and Project G pavilion to start this month.

Greenbrier Culverts and Stream Restoration

- Currently on Hold.

Cedar Stream Restoration

- Postponed for possible federal earmark. Not progressing. No funding is available.

Arts District Streetscape

- Revised scope has been approved.
- Project Deadline December 2026.

St. Andrews Streambank Restoration

- 100% Plan comments were sent back to KCI on 11/24.

Eppes Community Center Pathway

- Schedule to be updated soon.
- PE Funds have been approved.

Drainage Improvements and East Fire Tower Road Project

- 30% plans completed. 65% to be finished in mid-January. We will send GUC a copy once completed. Working on scheduling a public meeting.

Arlington Sidewalk Project

- PE funds have been approved.
- The Municipal Agreement has been approved.
- Working with NCDOT to get task order approved.
- Project Deadline pending NCDOT determination.

Corey Road Regional Detention and Stream Restoration Project

- City hopes to close on the Corey Road Development property later this week.
- **Construction anticipated to begin around December 1st.**
- Design beginning on Phase II – Trafalgar Drive North and South

North-South Connector Project

- We have developed a possible solution with NCDOT to move forward with this project, awaiting structural analysis on the Greene Street bridge.


PITT UCC



**MONTHLY UPDATE
DECEMBER 2025**



MEETINGS



- STATE UCC – January 13, 10am
NC811 Greensboro Office
- NC811 Board Meeting – January 16, 8:30am
Embassy Suites by Hilton Greensboro Airport
- NCLRPC – January 21, 11am
NC811 Greensboro Office
- UDPRB – January 20, 10am
NC811 Greensboro Office



CALENDAR

NC811 & NCUCC
event calendars can be
found on nc811.org or
the nc811 app



DATA INSIGHTS


LOCATE REQUESTS

TRANSMISSIONS

COUNTY TICKET VOLUME


TOP 10 CALLERS

DAMAGE INFORMATION




LOCATE REQUESTS FOR NC 2024 VS 2025

2025 YTD – 2,785,967
2024 YTD – 2,803,579
+ 0.6%



TRANSMISSIONS FOR NC 2024 VS 2025

2025 YTD – 15,358,788
2024 YTD – 14,069,241
+9.2%



PITT



November Transmissions

PITT	3291
------	------

November Tickets By Volume

3HRS	571
CNCL	26
NEW	2360
RXMT	29
UPDT	305

PITT



November Ticket Distribution

PITT	3291
ARBOR HILLS	23
AYDEN	146
BELL ARTHUR	11
BELVOIR	7
BETHEL	29
CHICOD	7
CLAYROOT	2
FALKLAND	2
FARMVILLE	176
FOUNTAIN	31

GREENVILLE	1696
GRIFTON	101
GRIMESLAND	174
PACTOLUS	3
ROCK SPRINGS	1
SIMPSON	4
STOKES	12
WASHINGTON HEIGHTS	6
WINTERVILLE	860



DAMAGES

DIRT Damage Information
Reporting Tool

CGA Common
Ground
Alliance





DAMAGES BY COUNTY

NOVEMBER 2025

TOTAL:?




DAMAGES PER 1,000 TRANSMISSIONS

NOVEMBER 2025



Damages in North Carolina 2025 vs 2024



NC811 EDUCATION TEAM



Ann Rushing
Education Manager



Parrish Riddick
Education Liaison, Piedmont Region



Rory Phipps
Education Liaison, Western Region



Howard Corey
Education Liaison, Eastern Region



Tami Groves
Education Liaison, Southwest Region



Steve Moore
Media Relations Specialist

HAPPY HOLIDAYS! SEE YOU IN 2026.



A copy of this presentation
will be available at
www.ncucc.org




PITT UCC



**MONTHLY UPDATE
DECEMBER 2025**



MEETINGS



- STATE UCC – January 13, 10am
NC811 Greensboro Office
- NC811 Board Meeting – January 16, 8:30am
Embassy Suites by Hilton Greensboro Airport
- NCLRPC – January 21, 11am
NC811 Greensboro Office
- UDPRB – January 20, 10am
NC811 Greensboro Office



CALENDAR

NC811 & NCUCC
event calendars can be
found on nc811.org or
the nc811 app



DATA INSIGHTS


LOCATE REQUESTS

TRANSMISSIONS

COUNTY TICKET VOLUME


TOP 10 CALLERS

DAMAGE INFORMATION




LOCATE REQUESTS FOR NC 2024 VS 2025

2025 YTD – 2,785,967
2024 YTD – 2,803,579
+ 0.6%



TRANSMISSIONS FOR NC 2024 VS 2025

2025 YTD – 15,358,788
2024 YTD – 14,069,241
+9.2%



PITT



November Transmissions

PITT	3291
------	------

November Tickets By Volume

3HRS	571
CNCL	26
NEW	2360
RXMT	29
UPDT	305

PITT



November Ticket Distribution

PITT	3291
ARBOR HILLS	23
AYDEN	146
BELL ARTHUR	11
BELVOIR	7
BETHEL	29
CHICOD	7
CLAYROOT	2
FALKLAND	2
FARMVILLE	176
FOUNTAIN	31

GREENVILLE	1696
GRIFTON	101
GRIMESLAND	174
PACTOLUS	3
ROCK SPRINGS	1
SIMPSON	4
STOKES	12
WASHINGTON HEIGHTS	6
WINTERVILLE	860



DAMAGES

DIRT Damage Information
Reporting Tool

CGA Common
Ground
Alliance





DAMAGES BY COUNTY

NOVEMBER 2025

TOTAL:?




DAMAGES PER 1,000 TRANSMISSIONS

NOVEMBER 2025



Damages in North Carolina 2025 vs 2024



NC811 EDUCATION TEAM



Ann Rushing
Education Manager



Parrish Riddick
Education Liaison, Piedmont Region



Rory Phipps
Education Liaison, Western Region



Howard Corey
Education Liaison, Eastern Region



Tami Groves
Education Liaison, Southwest Region



Steve Moore
Media Relations Specialist

HAPPY HOLIDAYS! SEE YOU IN 2026.



A copy of this presentation
will be available at
www.ncucc.org

